


EIF
Honorable H.B.
file: photo
Access General



STAT

PROGRESS REPORT
FOR
AUGUST 1960
ON THE
CLIP MODIFICATION
RD 45, TASK ORDER CC

30 September 1960

At the Project Officer's request, we purchased an additional five shock-proof shipping containers of four different sizes and following delivery repacked and reshipped all five sets.

During the month, two new [redacted] were prepared. [redacted]

STAT
STAT
STAT



[redacted] It is hoped to have these units completed in September. An attempt is being made to reduce the size to the absolute minimum.

STAT

FINANCIAL STATEMENT

Total Amount of Contract	\$ 26,212.00
Expenditures for August 1960	1,863.33
Total Expenditures to August 31, 1960	25,211.78
Balance of Contract	1,000.22

Expiration Date: 26 December 1960